
RD/RA/ NEGOTIATION TIMELINE

SITE NAME: GULFCO MARINE M AINTENANCE Date: March 22, 2010

SITE TEAM

RPM Gary Miller ph: x8318

Enforcement Officer Kevin Shade ph: x2708

Attorney Barbara Nann ph: x2157

ACTIVITY DUE/COMPLETION DATE

PRP Search Complete/Enforcement Record 9/12/2011

Proposed Plan 6/10/2011

Community Meeting 7/7/2011

ROD Concurrence (30 days) 9/12/2011

ROD Issued  (No Action ROD - Removal to becompleted under AOC) 9/12/2011

Draft SOW, SNL 9/11/2011

PRN Concurrence 10/9/2011

PRN to DOJ (30 days from ROD) 10/12/2011

DOJ PRN Approval (60 days from submittal) 12/11/2011

SNL for past costs (90 days from ROD) 12/11/2011

Good Faith Offer (60 days from SNL) 2/9/2012

Briefing for Stenger/Peycke/Faultry (w/in 10 days from GFO) 2/19/2012

CD/UAO for RD/RA  (120 Days from SNL)

CD for past costs signed 11/20/2012

CD lodged/entered (120 days) 3/20/2013

Construction Complete under Removal AOC 9/22/2011

NEGOTIATION STATUS CONFERENCES (if no CD or UAO by day 120 post SNL)

Meeting with PRPs (prior to first Negotiation Status Conf.)

Negotiation Status Conference #1 (120 days post SNL) 4/11/2012

Negotiation Status Conference #2 (240 days post SNL) 6/11/2012

Negotiation Status Conference #3 (300 days post SNL) 8/11/2012
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